

Initial Project Planning Template

Date	14 July 2026
Team ID	
Project Name	SMART LENDER
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Epic 1: Data Collection & Arch Design	USN-1	As a developer, I can collect the loan prediction dataset and design the system architecture.	2	High	Palli Dharani	01 July 2026	04 July 2026
Sprint-1	Epic 2: Visualizing & Analyzing Data	USN-2	As a developer, I can perform univariate, bivariate, and multivariate analysis on the dataset.	1	High	Saikiran Kudipudi	02 July 2026	05 July 2026
Sprint-2	Epic 3: Data Preprocessing	USN-3	As a developer, I can handle missing values, balance classes with SMOTE, and scale features.	2	High	Yarabarla Manidweep	04 July 2026	07 July 2026
Sprint-1	Epic 4: Model Building	USN-4	As a developer, I can build and compare Decision Tree, Random Forest, KNN, and XGBoost models.	2	Medium	Sita Rama Raju Datla	03 July 2026	06 July 2026
Sprint-1	Epic 5: App Building	USN-5	As a developer, I can design UI pages and build a Flask application integrated with the trained model.	1	High	Thota Leela Sai Krishna	05 July 2026	08 July 2026