

Communication

Date	14 July 2026
Team ID	
Project Name	SMART LENDER
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp	Team Members	Align daily development tasks and bug fixes
2	Progress Update	Weekly	Google Meet	Team & Stakeholders	Share sprint progress and review model metrics
3	Issue / Bug Discussion	As Needed	Discord	Team Members	Debug SMOTE pipeline and Flask route issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Evaluator	Present intermediate project milestones
5	Final Demo Rehearsal	Once	Google Meet	Team Members	Dry run of the final web app presentation
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Inconsistent model predictions across folds	Implemented 5-fold cross-validation
2	Flask server communication lag via Ngrok	Optimized inputs and reduced model load size
3		