

Scalability & Future Plan

Date	14 July 2026
Team ID	
Project Name	SMART LENDER
Maximum Marks	1 Mark

Scalability & Future Plan:

This document outlines how the current project solution can be scaled to handle larger user bases, increased data loads, or extended features in the future. It also captures the team's roadmap for enhancing and evolving the project beyond its current state.

Current System Limitations:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Single-user local Flask hosting	Cannot handle large concurrent customer traffic	High
2	Static CSV file training	Model does not adapt dynamically to new approvals	Medium
3			

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Local hosting	Deploy Flask to AWS Elastic Beanstalk or Render
2	Data Storage	CSV local file	Migrate to MySQL/PostgreSQL relational database
3	Performance	0.15s average latency	Implement Redis caching for frequent inquiries
4	Security	Plain text inputs	Apply HTTPS and user JWT authentication

Future Roadmap:

Phase	Deploy to cloud hosting (Render)	July 2026	Public access
--------------	----------------------------------	-----------	---------------

Phase 2	Integrate PostgreSQL database	August 2026	Robust data management
Phase 3	Add credit bureau API integration	October 2026	Automated score checking
Phase 4	Develop mobile app dashboard for credit officers	December 2026	On-the-go checks